

Person-Hours Estimate

To estimate the amount of time needed for each task, we first attempted to break down the project into similar sized chunks, one for each person. Once we did so, we went around and discussed how long we expected it to take. If we had a disagreement, we would explain why until we reach somewhat of a consensus. This was similar to simplified poker with increments of (15min, 30min, 1h, 1h30, 2h, 2h+).

Person	Task	Estimated	Actual	Time/Date Worked on
Tyler	RecOpen	30min	30min	9/16/2026, 7:00–7:30 PM
Tyler	Comments / Documentation	15min	15min	9/19/2026, 7:00–7:15 PM
Trey	API Integration	1hr	1h15	9/18/2026, 6:00–7:15 PM
Trey	Comments / Documentation	15min	15min	9/19/2026, 7:15–7:30 PM
John	MineAlgorithm	30min	30min	9/17/2026, 6:30–7:00 PM
John	Additional Tasks - Helpers, CheckSquare	30min	30min	9/17/2026, 7:00–7:30 PM
John	Comments / Documentation	15min	15min	9/19/2026, 7:30–7:45 PM
Jack	UI / Board Display	1h30	2h30	9/18/2026, 5:00–7:30 PM
Jack	Comments / Documentation	15min	15min	9/19/2026, 7:45–8:00 PM
Lena	Flagging	30min	30min	9/18/2026, 7:30–8:00 PM
Lena	Comments / Documentation	15min	15min	9/19/2026, 8:00–8:15 PM
Nick	Outcome	30min	30min	9/18/2026, 8:00–8:30 PM
Nick	Comments /	15min	15min	9/19/2026,

	Documentation			8:15–8:30 PM
Joshua	Cleanup / Scaffolding	30min	30min	9/18/2026, 8:30–9:00 PM
Joshua	Comments / Documentation	15min	15min	9/19/2026, 8:30–8:45 PM