

Date: September 18, 2026

Time: 4:00 PM - 5:00 PM

Location: Eaton 3001

Objective: Check in on Minesweeper completion, clean up code & ensure no bugs

Team Members Present: Joshua, John, Trey, Jack, Lena, Nick, Tyler

Track Completion Confirmation:

- **John:** Created MineAlgorithm and CheckSquare. Spike for MineAlgorithm feasibility.
- **Jack:** Created the UI to turn a matrix into a visible HTML/JS
- **Lena:** Created flag function
- **Nick:** Game end conditions
- **Joshua:** Basic cleanup and code consolidation
- **Tyler:** Recursive open and additional bugs
- **Trey:** API and corresponding frontend integration

Tasks Allocated (ALL DUE 2PM SUNDAY):

- **John:** Finish commenting MineAlgorithm and CheckSquare
- **Jack:** Remove test portions of the UI & clean up comments
- **Lena:** Comment the Flag section
- **Nick:** Comment Outcome Function
- **Joshua:** Prologue comments & additional artifact completion
- **Tyler:** Comment Recursive Open Function
- **Trey:** Full documentation / comments for fastapi connection (main.py)